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1 . Descr ipt ion of fac i l i t i es to be acquired, constructed or retired and 

reason or necessity for change. Q NEW Q REPLACEMENT 
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' Mgr. t i : g r . 
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THIS AUTHORITY EXPIRE^-OfJE YEAR 
FROM DATE OF AHPROVAL 

In Deceniber of 1975 a landslide occurred near MP 7.5 at Quendall, Wa. At that time Rail
road employees pre-formed under maintenance what emergency work necessary to protect our 
tracks and ri.(̂ ht of way. Since that time we have been threatened with law suit account 
possibility of another slide doing damage to homes in adjoining property. Necessary 
cleaning of ditchelTrelated work was done during the latter part of 1976 by our people. 

We do not have experienced people to perform other related work and Eastside Landscaping 
and Rockeries was called in to install drain tile and drain gravel and, also, to install 
and lower drains north of the rock buttress, per estimate attached. /yy - ^ 

Print and estimate attached. ^ 

2. Statement of Benefits (Indicate the amount of savings or revenues.) 

3. Addit ional Recurring Annual Expenses (Maintenance, Operation, etc.) 

USEPA S 

iliill 
1337732 

4. Estimated Costs are: 
Gross 

$ 3,326 
Salvage Operatino Exp. 

$ 3,326 
Capital Cash 

Ace. Oeprn. Deposits CER Other 

5. Cost borne or part ic ipated in by: 

Burlington Northern Inc. 
6. Joint Faci l i ty reference and agreements necessary: 

J Scheduled Starting or Delivery Date Scheduled Completion Date 
(Month. Year) (Month. Year) 

8. PROJECT CATEGORY 

m 

n 
D 

• 
D 

D 

I. Compulsory due to regulation or safety 

of people or property. 

I I . Profit Adding - New I tems: 
A. Cost Reduction 
B. Increase Revenues 

l l i . Profit Maintaining - Replacements 
A. Preventing costs from accelerat ing 
B. Protect ex is t ing revenue 

IV, Projects not compulsory or 
wi thout tangible benef i ts . 
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' ......f̂ y.'̂ ''̂ '"' Pleasure Point Lane O E C t) 1976 
' •'•" Bellevue, WA 98006 czpA-m c 

December 2, 1976 ^tAllLE 

Burlington Northern Subject: 7th Subdivision 
303 South Jackson Street High Water '. (, -' 
Seattle, WA 98104 Milepost 7.5 

Attention: Mr. D. l-i. Burns, Superintendent 

Dear Mr. Burns: 

In reference to the railroad embankment slide that occurred adjacent to 
our home almost one year ago (December 4, 1975), the work to restore the 
site to a safe condition has still not been completed. Don't you agree 
that one year is an exceptionally long time to correct a submarginal 
condition? We feel very fortunate that the weather has been so dry 
with the embankment restoration still incomplete but the wet season is 
still expected soon. The north end of the new buttress is unstable and 
the boulders have slipped even in dry conditions. Both your office and 
the Contractor, Eastside Landscape, were advised at the time the work 
was being done that it was unstable but nothing was done. It has slid 
about one foot and exposed other boulders which may follow very soon, 
s-1̂0f̂t4"y-. If the next slippage occurs, it could push more debris into 
the roadway and injure someone or cause property damage as well as 
allowing the track bed to slide away from the tracks again. At the 
time the buttress was being built, I requested it be extended another 
five feet to the north and twenty feet further to the south to secure 
the base of the slide. The Contractor agreed it should be done but was 
not contracted to do so. Your people would not approve the additional 
work. We are requesting you examine the site immediately and correct 
the deficiency without delay. 

Your engineering staff advised me over seven weeks ago that a seepage 
drain line from the south end of the buttress to the end of the blacktop 
would be installed immediately. It has not been accomplished to date. 
Please advise us as to when it will be accomplished. 

As a matter of record, on September 30, 1976, 6:38 a.m., a train passed 
through making an abnormal amount of whistle noises. I awoke to observe 
the train Number 143 headed north at approximately 20 miles per hour, 
which far exceeds the limit of 5 m.p.h. previously conveyed by your 
office. Renton dispatcher identified the train as Milwaukee but he was 
not aware of any speed limit in this slide area. Black River Tower was 
called and they lacked jurisdiction in this area and were also unaware 
of any speed limit here. He did know of a speed limit between Kirkland 
and Woodinvilie. At his suggestion I called Tacoma Dispatch. Dispatcher 
Thompson took the information and was to follow up. He did not know of 
a speed limit in the Quendall area. It is noteworthy that the train 
speed was so fast which is one of the conditions I previously listed as 
a high possibility in increasing the hazard. 

(b) (6)



/ 

Again on November 27 a train iieaded south at 5:50 a.m. was also going 
too fast, about 10-15 m.p.h. The engine had gone by and the caboose 
was totally unlighted which I thougiit unusual, so I couldn't get a 
number. 

The lack of confidence that the dispatchers are properly informed and 
the trains will adiiere to the speed limit, the inability of the 
dispatchers to communicate with the trains in case of emergencies, 
some sliding of boulders again, and the lack of seepage line still 
have us greatly concerned about the safe operation of trains through 
this area. We feel strongly that your office needs to take further 
steps immediately to insure safety of the train personnel and our 
neighborhood. 

Sincerely yours. 

 (b) (6)

(b) (6)



 Pleasure Point Lane SUPPS OfflCf 
Bellevue, Wash. 98006 
September 3, 1976 ccp -j ]97$ 

GEATlLi. 
Burlington Northern Subject: 7th Subdivision 
303 South Jackson Street High Water 
Seattle, Washington 98103 Milepost 7.5 

Attn: Mr. D. H. Burns, Superintendent 

Dear Mr. Burns: 

I am deeply disappointed in not hearing from you in response to my letter 
of 9 June 1976. I think it inexcusable to procrastinate where human lives 
are in jeopardy and where possible extensive property damage could occur. 
In the event, you ha\/e not surveyed the potentially dangerous situation, 
I might point out that in the event of a train derailment in this location, 
the power lines with 12,000 volts would probably be downed, telephone lines 
for rescue notification would be severed, fire hydrants would be inacces
sible, and road access would most likely all be blocked. The result could 
be instantaneous electrocution of train personnel, uncontrollable fire, 
delayed rescue and aid, injuries and death and extensive property damage. 

This condition cannot be tolerated into the ensuing fall and winter 
seasons. The recent heavy rainfalls accentuated and reinforced my concerns. 

As you can surmise, my patience has come to a disappointing end and I will 
now assume a more aggressive if not desperate role. Since you have not 
shown the interest and concern^I have assumed that any further good neigh
bor and good willed approaches are meaningless. 

Just so you will not be surprised, I am advising you that my next actions 
will involve several local, state and federal agencies, congressional 
representatives and anybody else that can and will help restore concerns, 
safety and sanity. I will be requesting and recommending all cessation 
of train traffic until a full investigation, complete solution to maximize 
safety, and full remunerations for costscj/J:'damages are received. 

I deeply regret the necessity to take this action as I had hoped and 
believed that you and your Company would be more responsive and responsible. 

If you have any desire or need to contact me I can be reached on  
from 8 to 4:30 daily and at home on  

Sincerely yours, 

(b) 
(6)

(b) (6)
(b) (6)

(b) (6)



/ 

 Pleasure Point Lane 
Bellevue, WA 98006 
June 9, 1976 

7th Subdivision 
High Water 
Milepost 7.5 

Burlington Northern Subject: 
303 South Jackson Street 
Seattle. Washington 98104 

Attn: Mr. D. H. Burns, Superintendent 

Dear Mr. Burns: 

Referencing your letter of December 30, 1975, and my letter of January 
10, 1976, we are anxiously awaiting the start and completion of the rip
rap buttress for permanent restoration of the railroad hillside adjacent 
to our home. 

My wife only recently told me she has a continuous fear and anxiety of 
something happening which will endanger our lives and home everytime a 
train passes by. I have the same feelings although I have never 
mentioned that to her. We would like to know when your contractor will 
start work so we may possibly schedule being away for part of that time. 

I recently removed some rocks and boulders.again from the roadway and 
hillside because some vehicle(s) had knocked them loose. We are still 
greatly concerned that children might get hurt if something isn't done 
in the immediate future. 

In addition to the buttress work, when is the re-laying of the tracks 
eastward scheduled? We hope you are considering my request in the 
January 20 letter to move the track eastward so that the west track will 
lay about 15 feet from the apex of the slide and insure a proper drainage 
system. We trust you are scheduling the completion of both projects • 
before the onset of the fall rainy season. 

We would greatly appreciate your earliest response so that we may schedule 
our surraner activities accordingly and also to assure us that the work will 
be completed before this fall. 

Sincerely yours, 

î ^̂ ^ 

(b) (6)

(b) 
(6)
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BuRL/NGTON NORTHERN INC. 

VorilandSeaiile, l?eyon, Pacific [)\vision. 

QUENDALL, WA. 
S/ipout at MP 7 ^ 

Enj/'necr DWi^lori 
S^CitHe, VJa. 

Scale •• l"= 100' 
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N ^ i . y 
f"̂  .' •- BURLINGT; cXXJ WORTH ERN 

-CRETARY'S g f j 745^0 
CKET IMG. 

THIS FORM TO BE COMPLETED IN DUPLICATE DATE 

February 28, 1977 

TO: 
. . . . „ „ . . . - , . - . ^~v.rr-^::.-.:i-trnT.-iTtrnf--^:^--c^^>—^.,»-- -a-f-J-T^1''i-f"-'T|-^ f i ' i i r r H ' 

e.&«jĵ .TvAR-Y-;'S-'Q'F-F-i-p-Fŷ ^e4i)#tfi'N-e^̂  I N C . , ST. PAUL, MINNESOTA. 

H e r e w i t h f o r f i l i n g i s o r i g i n a l a g r e e m e n t b e t w e e n B u r l i n g t o n N o r t h e r n I n c . and 

Eastside Landscaping 

datedSept. 7. 1976 cove r i ngexcava t l ng -wo rk and p l a n i n g VOPV w p n p^d 

backfill opposite residence at 5 Pleasure Pt. T.anp 

(Type of contract. I.e., spur track, highway, j o i n t f ac i l i t y , etc. I f the agreement is a supplement or termina
t ion, p lease rcfer to o r ig ina l contract or docket number and date of o r ig ina l contract . I 

a t Bellevue (Quendall), Washington 
L O C A T I O N I C i : v . State/ 

C o n t r a c t e x p i r a t i o n or t e rm : S e p t e m b e r 3 0 . 1976 

SUBMITTED BY; 

Richard A, Beulke 
D£PARTME/VT Seattle Region 

Vice President 
Tine 

COPIES TO: 

7X'i>i 

Vice President, Operations 
X Vice President & Control ler (3) 

Vice President, Industr ial & Economic Development 
,Vice President, Marketing 
Vice President- Law 
Vice President Region 

i F f J ^ ^ ' g p ^ X Assis tant Vice President S e a t t l e 
=? ;a|i>..==JSr^ X Div is ion Superintendent P a c i f i c 

Region 
Div is ion (2) 

X Assistant Vice President, Engineering ( t ) 

X General Claims Manager - Reattl*> 

N O T E : Enc lose s u f f i c i e n t supp ly of e x h i b i t p r i n t s for use in d i s t r i b u t i o n of c o n t r a c t . 

FORW 1 3 0 0 9 5 - 7 0 

(b) 
(6)



GENERAL COMTRACT BURLINGTON 
NORTHERN BN 7410 

Date 

Parties 

19 76 

Work 

Date of 
Completion 

AGREEMENT made the 7 t h day of September 
between BURLINGTON NORTHERN INC., hereinafter called the "Company," and . . 
EASTSIDE lAiroSCAPING 
14425 Main S t ree t 
Bellevue, Washington 
hereinafter called the "Contractor." 

The Contractor, in consideration of the payments and covenants hereinafter mentioned to be made and 
performed by the Company, hereby agrees to furnish all labor, services, appliances, tools and material for, and, 
except as may be hereinafter otherwise provided, to construct, install, complete and finish in the most 
thorough workmanlike and substantial manner in every respect, within the time hereinafter specified, and 
according to the plans and specifications hereinafter identified and hereto annexed and made a part of this 
contract, and to the satisfaction and acceptance of the Company, the following work, viz.; 

Excavate excess s o i l and vfaste a t po in t designated by Engineer, Furnish and 
place 60 fee t o f 3* ninUsrock one t i e r h igh . Furnish and place 60 fee t o f 
perforated d r a i n . Reset ex i s t i ng rock and b a c k f i l l w i th grantilar ma te r ia l . 
A l l the above work opposite residence © 5855 Pleasure Point Lane. - Bellevue, Wa, 

Work to be started on or before September 20, 1976 
Work to be rr.r,.p.prpH °^ o^ before September 30, 1976 

ngineer Definition of Where the word "Engineer" occurs in this contract or specifications attached hereto, it refers to the E..s,..>,o, 
Terms Engineer and of the Company representing the Company in connection with this contract, and "Chief Engineer" means the 
Chief Engineer Assistant Vice President, Engineering, of the Coi 

Permits and 
Licenses 

Independent 
Contractor 

Prices for Work 

smpany. 

The Contractor, at its own expense, shall obtain all necessary permits and licenses and shall comply in all 
respects with any and all ordinances, laws or regulations, federal, state and local, properly applicable to the 
work. 

The. Contractor shall prosecute and complete-the work according to the Contractor's' own manner and 
methods and with and by the Contractor's own means and employees, free from any supervision, inspection or 
control whatever by the Company, except only such as may be necessary to enable the Company to determine 
whether the work performed complies with the requirements of this contract and conforms to the plans and 
specifications, it being the intention of the parties hereto that the Contractor shall be and remain an 
independent contractor and that nothing herein contained shall be construed as inconsistent vvith that status. 

The prices to be paid by the Company for the work are as follows: 

LUMP SUM - 13070.00 plus Washington State Sales Tax 

Extra Work 
and Bills 
Therefor 

For extra work authorized in writing by the Chief Engineer, payment will be made to cover direct cost for 
such work and ±Z : ^_percent additional. 

Final Estimate 

Time of Payment 
of Final Estimate 

Release 

Power to Cancel 
Contract Account 
Default of Contractor 

When in.the opinion of the Engineer this contract and all things herein agreed to be done by the Contractor 
shall have been completed according to the.provisions hereof and within the time herein limited, the Engineer 
shall so certify in writing and give a final estimate and statement of the balance. The Contractor prior to final 
payment will execute, acknowledge and deliver to the Company a valid discharge from all claims and demands 
growing out of or connected with this contract. 

If the Contractor at any time shall fail to perform any agreement herein contained, the Company may at its 
option cancel this contract. 

Workmen's 
Compensation 

Liens 

The Contractor, at its sole cost and expense, shallcomply with all laws of the State where this contract is to be 
performed relating to workmen's compensation covering all employees of said Contractor or of any 
subcontractor employed to perform work under this contract. 

Before final settlement is made, the Contractor shall furnish to the Company satisfactory evidence that the 
work is free and clear from all liens for labor or materials, and that all payroll taxes have been paid, and that 
no claim exists out of v/hich a lien may grow. 

FORM 50480 5-75 (Wash, or III.) 



Indemnity 

Insurance 

The Contractor shall indemnify and save harmless the Company f rom any and all claims, suits, losses, damages 
or expenses on ."^nount of injuries to or death of any and all p;' ns whomsoever, including the Contractor, 
subcontractors; )loyees of the Contractor, subcontractors ant. . . the Company, and any and all damage to , 
loss or destruction of property to whomsoever belonging, including property owned by, rented to , or in the 
care, custody or control of the parties hereto, arising or growing out of or in any manner connected w i th the 
work performed under this contract, or caused or occasioned, in whole or in part, by reason of or arising dur
ing the presence of the person or of the property of the Contractor, subcontractors, their employees or agents, 
upon or in prox imi ty to the property of the Company; notwithstanding the foregoing, nothing herein contain
ed is to be construed as an indemnification against the sole negligence of the Company, its officers, employees 
or agents. 

The Contractor further agrees that it wil l defend at its own expense, in the name and on behalf of the 
Company, all claims or suits for injuries to or death of persons or damage to property arising or growing out of 
the work carried on under this contract, for which the Company is liable, or is alleged to be liable. 

The Contractor shall procure and furnish to the Company a Contractor's Public Liabil i ty and Property Damage 
Liabil i ty insurance policy herein provided for, or certificate wi th respect thereto, (togathor wi th a Contractual-
Liabil i ty Endorsomont attochod thereto, under the tormo of which the insuring agroomcntc of the policy 

•extended to cover tho l iabil i ty assumed by tho Contractor horoundcr. Tho form of said Endorsement is hereto-
ottDchod, marked Exhibi t " A " ) . ' 

Public 
Liability 
and Property 
Damage 
Insurance 
Limits of 
Liabi l i ty 

Approval of 
Policies by 
Company 

Sales and 
Other Taxes 

Bond 

Equal 
Employment 
Opportuni ty 

Execution 

The Contractor shall carry regular Contractor's Public Liabil i ty Insurance providing for a l imit of not less than 

. -̂  ? ^ ^ Dollars for all damages arising out of the bodi ly injuries to or death of one 

person, and, subject to that l imit for each person, a total l imit of not less than "̂  * 
Dollars for all damages arising out of bodily injuries to or death of two or more persons, in any one accident, 
and regular Contractor's Property Damage Liabil i ty Insurance providing for a l imit of not less than 

^—1 Dollars for all damages to or destruction of property in any one accident, and 

subject to that l imi t , a total (or aggregate) l imit o f not less than 500>0v^0 Dollars for all 
damages to or destruction of property during the policy period. 

Such policy or certificate wi th respect thereto, (togothor wi th ooid Controctuol Liobii ity Endoraemcnt ottachcd' 
'thercto>, shall be submitted to the Engineer for approval as to the insurance company wri t ing the same, the 
amount and the fo rm, and, upon approval and prior to commencement of any work to \ x performed under 
this agreement, the Contractor shall deposit the same wi th the Engineer. 

The Contractor, at its sole expense, shall pay all sales tax and other taxes of every k ind, nature and 
description, which may accrue on equipment, material, supplies or fixtures furnished or owned by it or its 
subcontractors in connection with the work contemplated by this contract, and the Contractor shall furnish to 
the Company satisfactory evidence that all such taxes have been paid; provided, however, that the Company 
shall pay to the Contractor the amount of any sales tax due any state or local government which the 
Contractor is required to collect on any materials or supplies that are incorporated in the completed work as a 
result of the performance of this contract. 

If required by the Company, the Contractor shall furnish to the Company a bond in amount, form and 
substance satisfactory and acceptable to the Engineer, which shall provide that the Contractor shall well 
and fa i thfu l ly keep, perform and carry out each and all of the terms, conditions and provisions of this 
contract. If a bond is required, the Company wil l reimburse the Contractor for the cost thereof. 

The nondiscrimination clauses 1 through 7 contained in Section 202 of Executive Order 11246, relative to 
Equal Employment Opportuni ty , are incorporated herein. 

IN WITNESS WHEREOF, the parties hereto have caused these presents to be signed the day and year first 
hereinabove wr i t ten . 

BUR 

By 

\dw3T0N 

pxOu^LlCi 
NORTHERM^INC 

.Vice Preiident 

STSIDi L.yraSGAPING 

y (̂ . ^ y ^ ^ x ^ i ^ 

FORM 50480 5-75 (Wash, or III.) 
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BURLIWGTOW 
WORTHERW 

THIS FORM TO BE COMPLETED IN DUPLICATE 

- .RETARY'S 
DOCKET NO. 

DATE 

Febmiasy 18, 1977 

TO: 

SECRETARY'S OFFICE, BURLINGTON NORTHERN I N C . , ST, PAUL, MINNESOTA. 

H e r e w i t h f o r f i l i n g is o r i g i n a l a g r e e m e n t b e t w e e n B u r l i n g t o n N o r t h e r n I n c . and 

datedBopt,.t, .!l$76 _c o V e r i n g ^ S O a V a o a g tgOf fe a « d l l l ae ia f rook wal l nm^ 

hmkm ^pogitey^degoe ^i SggS 0eegure m, Laao 

(Type of contract, i .e., spur track, highway, j o in t f ac i l i t y , etc. I f the agreement is a supplement or termina
t ion, p lease refer to or ig ina l contract or docket num.ber and, date of or ig ina l contract. I 

,̂  B^^^yas (Qtt€at<!tolt>. W a s h l Q ^ 
LOCATION ( C i t y , Slate) 

: o n t r a G t e x p i r a t i o n or t e r m : " ^ t f i ^ ^ . " 3^'.,• l g 7 g 

SUBMITTED BY: 

E l c ^ i a f t l ^ , BevijlEe 
DEPARTMENT mmeU^^u 

^ i c e SPeesideat 
TITLE 

COPIES TO; 

iX 
Vice President, Operations 
Vice President &.Control ler (3) 
Vice President, Industrial & Economic Development 
V ice President, Marketing 
Vice President- Law 
Vice President _Regi'0n 

Region ^ Assis tant Vice Presi den t ^ e S t t t e 
^ Div is ion Superintenden 
X 

nt^eawg 
Divis ion (2) 

Assis tant Vice President, Engineering (2) 

X G&ti&fai Clatoa &?aaag^ - fimtfle 

NOTE: Enc lose s u f f i c i e n t supp ly of e x h i b i t p r i n t s for use in d i s t r i b u t i o n of c o n t r a c t . 

FO RM 1 3 0 0 9 5 - 7 0 

bcc: Mr. G.F, Intleikofer - Contractor's Copy Attached. 



GENERAL CONTRACT 

Date 

Parties 

y.:x 
y.w ^ 

/. -<t''̂ ' 

Work 

Date of 

Completion 

Definit ion of 
Terms Engineer and 
Chief Engineer 

Permits and 
Licenses 

! V ^ 2 ) BURLINGTON 
i fe teSiSSS^ NORTHERN 

omam \L 
' i f ' ^ day of 

INC., hereinafter called the "Company, ' 

September 
and 

19 76 AGREEMENT made the 
between BURLINGTON NORTHERN 
EASTSIDE LflKDSCAPmG 
14425 Main S t ree t 
Be.llevue, Washj.ngton 
hereinafter called the "Contractor." 

The .Contractor, in consideration of the paym.ents and covenants hereinafter mentio.ned to be made and 
performed by the Company, hereby agrees to furnish all labor/services, appliances, tools and material for, and, 
except as may be hereinafter otherwise provided, to construct, install, complete and finish in the most 
thorough workmanlike and substantial manner in every respect, wi th in the time hereinafter specified, and 
according to the plans and specifications hereinafter identified and hereto annexed and made a part of this 
contract, and to the satisfaction and acceptance of the Company, the fol lowing work, viz.: 

Excavata excess s o i l and waste at po in t designated, by Engineer, Fvirnish and 
place 60 .feet of 3' miiiysrock one t i e r h igh , Ftirnish and place 60 fee t o f 
perforated d r a i n . Reset ex i s t i ng rock and b a c k f i l l w i t h granular ma te r i a l . 
A l l the above work opposite residence © 5855 Pleasure Point Lan€. - Bel levue, 

• Work to be started on or before September 20< 1976 

Work to be r.r.rr,piPtPr! °^ °^ ^^^o^^ September 30, 1976. 

Where the vi'ord "Engineer" occurs in this contract or specifications attached hereto, it refers to the Engineer 
of the Company representing.the Company in connection with this contract, and "Chief Engineer" means the 
Assistant Vice President, Engineering, of the Company. 

The Contractor, at its own expense, shall obtain all necessary permits and licenses and shall comply in all 
respects wi th any and all ordinances, laws or regulations, federal, state and local, properly applicable to the 
work. 

Wa, 

Independent 
Contractor 

Prices for Work 

The Contractor shall prosecute and complete the work according to the Contractor's own manner and 
methods and wi th and by the Contractor'«'s own means and employees, free f rom any supervision, inspection or 
control whatever by the Company, except only such as may be necessary to enable the Company to determine 
whether the work performed complies wi th the requirements of this contract and conforms to the plans and 
specifications, it being the intention of the parties hereto that the Contractor shall be and remain an 
independent contractor and that nothing herein contained shall be construed as inconsistent w i th that status. 

The prices t obe paid by the Company for the work are as fol lows: 

LUIKIP SUM - 13070.00 plus Washington State Sales Tax 

Extra Work 

and Bills 

Therefor 

For extra work authorized in wri t ing by the Chief Engineer, payment wil l be made to cover direct cost for 
such work and ±Z __percen t ' addit ional. 

Final Estimate 

Time of Payment 
of Final Estimate 

Release 

When in the opinion of the Engineer this contract and all things herein agreed to be done by the Contractor 
shall have been completed according to the provisions hereof and with in the time herein l imited, the Engineer 
shall so certify in wri t ing and give a final estimate and statement of the balance. The Contractor prior to final 
payment wi l l execute, acknowledge and deliver to the Company a valid discharge f rom all claims and demands 
growing out of or connected with this contract. 

Power to Cancel If the Contractor at any time shall fail to perform any agreement herein contained, the Company may at its 
Contract Account opt ion cancel this contract. 
Default of Contractor 

Workmen's The Contractor, at its sole cost and expense, shall comply wi th all laws of the State where this contract is to be 
Compensation performed relating to workmen's compensation covering ail employees of said Contractor or of any 

subcontractor employed to perform work under this contract. 

Liens Before final settlement is made, the Contractor shall furnish to the Company satisfactory evidence that the 
work is free and clear f rom all liens for labor or materials, and that all payroll taxes have been paid, and that 
no claim exists out of which a lien may grow. 

FORM 50480 5-75 (Wash, or Ml.) 



/I'ldemirlty 

Insurance 

The Contractor ' * " " l | indemnify and save harmless the Company ^ "̂ i any and all claims, suits, losses, damages 
or expenses on ; -unt of injuries to or death of any and all pt .is whomsoever, including the Contractor, 
subcontractors, employees of the Contractor, subcontractors and of the Company, and any and all damage to, 
loss or destruction of property to whomsoever belonging, including property owned by, rented to , or in the 
care, custody or control of the parties hereto, arising or growing out of or in any manner connected wi th the 
work performed under this contract, or caused or occasioned, in whole or in part, by reason of or arising dur
ing the presence of the person or of the property of the Contractor,, subcontractors, their employees or agents, 
upon or in proximi ty to the property of the Company; notwithstanding the foregoing, nothing herein contain
ed is to be construed as an indemnification against the sole negligence of the Company, its officers, employees 
or agents. 

The Contractor further agrees that it wil l defend at its own expense, in the name and on behalf of the 
Company, all claims or suits for injuries to or death of persons or damage to property arising or growing out of 
the work carried on under this contract, f o rwh i ch the Company is liable, or is alleged to be liable. 

The Contractor shall procure and furnish to the Company a Contractor's Public Liabil i ty and Property Damage 
Liabil i ty insurance policy herein provided for, or certificate wi th respect thereto, (togothor wi th o Contractual 
Liobii i ty Endorsement attashod thereto, under the terms of which tho insuring agreements of the policy a-re-
extendod to cover tho liabil ity assumed by tho Contractor horoundcr. The form of said Endorsement is horoto 
attached, marked Exhibit " A " ) . ' 

Public 
Liabi l i ty 
and Property 
Damage 
Insurance 
Limits of 
Liabil i ty 

Approval of 
Policies by 
Company 

Sales and 
Other Taxes 

Bond 

Equal 
Employment 
Opportuni ty 

Execution 

The Contractor shall carry regular Contractor's Public Liabil i ty Insurance providing for a l imit of not less than . 

' ^ - ^ ^ y ^ ^ ^ -Dollars for all damages arising out of the bodily injuries to or death of one 

person, and, subject to that l imit for each person, a total l imit of not less t han___1__2 
Dollars for all damages arising out of bodily injuries to or death of two or more persons, in any one accident, 
and regular Contractor's Property Damage Liabil i ty Insurance providing for a l imit of not iess than 

-̂  * Dollars for all dannages to or destruction of property, in any one accident, and 

subject to that l imi t , a total (or aggregate) l imit of not less than 5 0 0 , 0 0 0 
damages to or destruction of property during the policy period. 

-Dollars for all 

Such policy or certificate with respect thereto, (togothor with said Controctuol Liobii i ty Endorje-sftent ottochod-
thcrctoK shall be submitted to the Engineer for approval as to the insurance.company wri t ing the same, the 
amount and the fo rm, and, upon approval and prior to commencement of any work to be performed under 
this agreement, the Contractor shall deposit the same with the Engineer, 

The Contractor, at its sole expense, shall pay all sales tax and other taxes of every k ind, nature and 
description, which may accrue on equipment,, material, supplies or fixtures furnished or owned by it or its 
subcontractors in connection with the work contemplated by this contract, and the Contractor shall furnish to 
the Company satisfactory evidence that all such taxes have been paid; provided, however, that the Company 
shall pay to the Contractor the amount of any sales tax due any state or local government which the 
Contractor is required to collect on any materials or supplies that are incorporated in the completed work as a 
result of the performance of this contract. 

. If required by the Company, the Contractor shall furnish to the Company a bond in amount, form and 
substance satisfactory and acceptable to the Engineer, which shall provide that the Contractor shall well 
and fai thful ly keep, perform and carry out each and all of the terms, conditions and provisions of this 
contract. If a bond is required, the Company wil l reimbLirse the Contractor for the cost thereof. . 

The nondiscrimination clauses 1 through 7 contained in Section 202 of Executive Order 11246, relative to 
Equal Employment Opportuni ty, are incorporated herein. 

IN WITNESS WHEREOF, the parties hereto have caused these presents to be signed the day and year first 
hereinabove wr i t ten. .^ 

BURLIIHGTON NORTHERN' INC. 

By_L 
I"i. V̂ (,..4.. i. A Cl 'iy~ X L C C K .Vice President 

(Xitlel N 

'•;^5TSID4: Ua'JDSGAPLNG 

4- , ^ y a : ^ y y , 
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Seattle, Washington 
February 17, 1977 

File: Quendall (Contract) 

Mr. J . W. Wicks: 

For execution by Mr. Beulke, I have enclosed contract dated Septem-ber 7, 
1976, in connection with Eastside Landscaping doing excavating work and 
placing rock wall and back fill opposite residence at Pleasure Pt. Lane, 
Bellevue (Quendall), Washington. 

You will recall that the remedial work was necessary to correct a slide 
condition at MP 7.5 . A slip-out had occurred during the first week in 
December 1975, which brought about correspondence between the Burlington 
Northern and adjacent property owner, , and his lawyer, 
Jack R. Cluck. It was decided to contract the work necessary to alleviate 
the slide condition to satisfy , and all work was completed by 
the Eastside Landscaping in December 1976. The enclosed contract was 
mistakenly set aside in this office with other papers pertaining to the 
preparation of an RFA to cover the work. RFA 71-50-77 has been assigned 
to cover the expenses in connection with correcting the slide condition, 
and it should be in your hands in the next few days for approval. In the 
meantime, the contract should be executed and processed for assignment 
of a docket number. Two requests for payment, totaling $3,235.78 (which 
includes $165.78 for Washington State sales t ax) , have been submitted to 
cover the cost of the work done by Eastside Landscaping. RFA will show 
cost at $3,326, which includes a $90 charge made for Paul R. Weber's 
consulting engineering services. 

C. F . Intlekofer 
Director, Engineering 

Ene. 

cc: Mr. D. H. Burns (Please expedite the submission ofthe RFA.) 

(b) (6)

(b) (6)

(b) (6)



OK 2"f 

 
Pleasure Point Lane 

Bellevue, Washington 98006 

December 23, 1976 

File: MP 7.5 

Dear Mr. Yoshinaka: 

Thank you for your letter of December 2. 

Regarding your concern on bulkhead construction and allegation of 
rock movement above the buttress j Messrs. Intlekofer and Bacon 
investigated the site December 14, and we do not detect any significant 
movement. We did arrange for ah additional pipe south of the new 
butti'ess tb the south end of the asphalt driveway as you had previously 
requested, and we understand you will handle the drainage from that 
point to the lake. The rock buttress itself j recently constructed, v/as 
in accordance w îth recommendations of our consultant as to length, 
height, and a location. 

We have no plans at present to change the track alignment, and so the 
5 MPH order will reinain in effect at least through the winter. We have 
arranged for radar speed checks of the Milwaukee trains to ensure their 
compliance with tho order . 

Very truly yours , 

D. H. Burns 
Superintendent 

bcc: Av. J . W. Wicks 
Mr. C. F. Intlekofer 
Mr. H. W. Bacon 
Mr. R. F. Knutson 
Mr. J . A, Leeper 
Mr. D. D. Dahl 

I am satisfied with the alignment going 
into the winter, and accordingly all that 
yet remains to be done is for Mr. Bacon 
to set stakes for further ditching on the 
east s ide, and will Mr. Leeper kindly 
see this is accomplished quickly. DHB 

2^SD-A 

(b) (6)



il£ 1 
Seattle, Washington 
December 15, 1976 

Mr. D. H. Burns: ' fimJ^. J M P . ^ ^ ^ 

Pleas© refer to your letter of December 8, file Tth Subdivision-MP 7.5, 
pertaining to the slipout which occurred near Quendall last December. 

^ ^ ^ 

Mr. Bacon and I made an inspection of the area on December 14. The contractor 
has not yet extended the drain line to the south from the south end of the buttress 
but will do this within the next few days . 

In regard to  complaints contained in his letter of December 2 
to you, wo wish to advise that we constructed the buttress in accordance with 
recommendations of our consultant, Mr. Paul Weber, as to length, height and-
location. It is to be expected that  would register a complaint 
about the adequacy of the bu t t ress . This would bolster his case in the event 
of another slipout. Our inspection on December 14 did not reveal any significant 
movement of the but t ress . 

In looking at the ditch on the east side of the track, we note that your forces 
have made a token effort with hand tools to open the ditches. Mr. Bacon will 
make a survey and plan a grade line for the ditches and stake them so that they 
will drain to the three dulverts. You should then excavate the ditches to this 
grade with a miachlne so that there will be no standing water in the ditches. 
Good drainage iis more important than a buttress in this instance. 

We agree that track alignment at the slipout should riot be changed. We conferred 
with Mr, Weber in this matter and he feels that the track opposite the slipout'is 
at its optimum location where it now lays . To the north of the slipout, we h^ve 
a reverse Curve that can probably be eased off a little to make a better alignment. 
Mr, Bacon will investigate this and we will review his findings before doing any 
work.. 

We agree with your comment as to train speeds and believe you should leave 
the 5 MPH order on through the rainy season. 

C. F . Intlekofer 
Director, Engineering 

cc! Mr. J . W. Wicki 
Mr. H, W. Bacon 

(b) (6)

(b) (6)



SeatUe. Washington ^ ' 1 / ^ ' / 
December 8. 1976 wŵ  „_tLc. 

Pile: Seventh Subdivision-MP 7.5 

SWB_^ B'«P . „ 

"RHH 

« 

Ftirthier, citizen complaints about the slip out which occurredi hear MP 7.5 
hear Quehdail last December i 

Your letter of November iB, indid^ted tiie contract work that we were 
going to do at the toe of the slopis was satisfactory to . 

Attached, ttow pleaBe find  letter of December 2, with 
additioned 0Omplai]ats c buttress. I would appreciate 
]ypiir making aii ferigifio^rmg ^tudy on his complaints cbnt&ihed in the 
first paragraph, 8o that we can respond 

With respect to the seepiage dralh lirie from the south end of the buttress 
to the cftd of the blacktop, Mr* Bacon will pursue this with the contractor, 
because he was authorized to dp this 

With respect to complaints that the Milwaukee Railroad is exceeding the 
sp0ed limit •, by copy of this letter to Uv-, Dahl, I will appreciate his 
aJfranging liiis scheduie to make S|ome radar checks, In the response 
to  you may advise him that the 5 MPH speed restriction 
is iipw in effect with speed iigms, and that is why the Dispatching Office 
does ppt have a slow order train order in effect, You can further tell 
hiin that we will be makliitg radar speed checks on the Milwaukee train 
thAt uses this route, and if necessary * we will bar the Milwaukee 
engineer responBible from running over our trackage, 

Accordingly, will appreciate your review and comment on the first 
|>aragraph, and also, in the interest of a speedy response to 

, would you suggest thet I at least respond immediately 
on the matter of the speed of the Milwaukee trains ^ or do you wish to 
do this in a note to  that would also perhaps clarify 
some pf the engineering COnsiderationB. 

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)



Mr. G. F. Intlekofer 
December 8, 1976 
Page 2 

One other comment that I think we should make to him is that we have 
purposely .elected to leaye the wow ih the track, for two reasons. 
The first is thett from an operating standpoint, the 5 MPH i^ not that 
Much of a burden On the trains that presently use this trackage. The 
second reason is that we are not really certain pf an effective way to »̂  
overcome the problem short of a good deal oif work and a lot of money 
that ds riot warranted at this time * as long as we maintain a slow speed, 
This might correct any misunderstanding has that we ever 
intended to quickly restore the track to its original surface and line. 
That is not the case. 

By copy of this letter to Mr,, Knutson,, I will appreciate his ensnring that 
we havia done the ditch cieaning outlined in the last paragraph of your 
letter to me of November 16, 1976. 

J , H, Burns 
SupPrihtiendeht 

Att.' : - [ .X- • 

co: ^ W i J .W, Wicks 
Mr. H. W. Bacon 
Mr, R. F . Knutson 
Mr ,D,D.Dahl 

J?3as-y 

(b) (6)



-',i^0^^^' / Pleasure Point Lane D E C 6 1976 
!'''"•• Bellevue, WA 98006 Q F A T T . .r 

December 2, 1976 i^tAiTLE 

Burlington Northern .,.-'' Subject: 7th Subdivision 
303 South Jackson Street' High Water {,̂ ŷ.( 
Seattle, WA 98104 Milepost-7.5 .y -'̂ "̂' 

Attention: Mr. D. H. Burns, Superinten(dent 

Dear Mr. Burns: 

In reference to the railroad embankment slide that occurred adjacent to , 
our home almost one year ago (December 4, 1975), the work to restore the 
site to a safe condition has still not been completed. Don't you agree 
that one year is an exceptionally long time to correct a submarginal ., • . :. 
condition? We feel \ i e r y fortunate that the weather has been so dry 
with the embankment restoration still incomplete but the wet season is 
still expected soon. The north end of the new buttress is unstable and 
the boulders have slipped even in dry conditions. Both your office and 
the Contractor, Eastside Landscape, were advised at the time the work 
was being done that it was unstable but nothing was done. It has slid 
about one foot and exposed other boulders which may follow very soon, 
sjioptly-. If the next slippage occurs, it could push more debris into 
the roadway and injure someone or cause property damage as well as 
allowing the track bed to slide away from the tracks again. At the 
time the buttress was being built, I requested it be extended another 
five feet to the north and twenty feet further to the south to secure 
the base of the slide. The Contractor agreed it should be done but was 
not contracted to do so. Your people would not approve the additional 
work. We are requesting you examine the site immediately and correct 
the deficiency without delay. 

Your engineering staff advised me over seven weeks ago that a seepage 
drain line from the south end of the buttress to the end of the blacktop 
would be installed immediately. It has not been accomplished to date. 
Please advise us as to when it will be accomplished. 

As a matter of record, on September 30, 1976, 6:38 a,m., a train passed 
through making an abnormal amount of whistle noises. I awoke to observe 
the train Number 143 headed north at approximately 20 miles per hour, 
which far exceeds the limit of 5 m.p.h. previously conveyed by your 
office. Renton dispatcher identified the train as Milwaukee but he was 
not aware of any speed limit in this slide area. Black River Tower was 
called and they lacked jurisdiction in this area and were also unaware 
of any speed limit here. He did know of a speed limit between Kirkland 
and Woodinvilie. At his suggestion I called Tacoma Dispatch. Dispatcher 
Thompson took the information and was to follow up. He did not know of 
a speed limit in the Quendall area. It is noteworthy that the train 
speed was so fast which is one of the conditions I previously listed as 
a high possibility in increasing the hazard. 

(b) (6)
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Again on November 27 a train headed south at 5:50 a.m. was also going 
too fast, about 10-15 m.p.h. The engine had gone by and the caboose 
was totally unlighted,which I thought unusual, so I couldn't get a 
number. 

The lack of confidence that the dispatchers are properly informed and 
the trains will adhere to the speed limit, the inability of the 
dispatchers to communicate with the trains in case of emergencies, 
some sliding of boulders again, and the lack of seepage line still 
have us greatly concerned about the safe operation of trains through 
this area. We feel strongly that your office needs to take further 
steps immediately to insure safety of the train personnel and our 
neighborhood. 

Sincerely yours. 

(b) (6)



OCT 2 81976 

Eastside Landscaping 
14425 Main Street 
Belle'vue, W^ashington 

Attention: Mr. Rudi Seals 

Gentlemen: 

Cl 
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October 22,1976 

File: Q ^ ^ d ^ ^ > ^ ^ Z ^ ^ ' ) 

/ 

This "ivill confirm my earlier conversation with your office to proceed 
to place 60 feet of four-inch perforated pipe in a gravel-filled trench 
appro:diTiately one and one-half feet deep opposite the residence of 

 PIea.sure Point Lane in Belleviie, Washington, 

It is my understanding that this work will be done at a cost of $485, 
plus Washington State sales t ax . 

i would opjjreciate it if you would prtxjeed with this matter as 3c»on as 
possilile so thiit we can vrfnd up this project v/hilc the Qood'vfeather 
is atili vdtii u s . 

After completion of tMs work, %vouId you plesse send the foiU directly 
to me, and I vnU. arrange for payment. 

Yours truly* 

H. W. Bacon 
Engineer, DivlsioD. 

cc: Mr, C. F . IntJ.ekofer v^^ . 
Rir. D. H- B u m s 

*-i5kJ!£ijeATTs..E ! 

(b) (6)



Speed Letter 44-902 

To„ J . W. Wicks _QCT~4-2 1976 From. 
Speed Letter, 

C. F. Intlekofer 

f^fy z ^ 4 • t : X 

Subject. Execution of contract - Eastside Landscaping & Rockeries - Quendall, WA. 

- HO. S & 10 F0U3 

MESSAGE 
y 

r i — , — / . I . , ..hi TVJJ 
Enclosed is original and counterpart copy of contract dtd. 9 l l 1 7 6 with above firm for 

placement of rock buttress and drain pipe opposite residence (9 5855 Pleasure Pt. Ln., 
Bellevue. WA; otherwise X̂ -gavm as .station of Quend.all.-nr....,.ME-7-._5.. Refer_t.Q_my.....l-ftt.t-er.s—-» 
of Sept. .13 & 20 and Mr. Burns' letter of Sept. 9. This is in slide area which slid back 
in January. The contractor has finished his work under the contract and if this contract 
meets vzith your approval, please initial page 1 of the original contract, returning the 
-cu>un.t.ei;fia3:i.t..-x:Qpy--4:.Q-J:h4s-x)££lae--afĴ er—axeaut ion—and—r£.t.ai.n-Jihe.-o±her--Ci3.py--.f.ox-.y-Qiir-. f i 1 p .̂  
Then please forv7ard for execution. 

cc: D.H.Burns .^(w/attach.) Date 10/11/76 Signed by Arline Fawcett 

REPLY 

Mr, F . I n t l e k o f e r : 

OD C i r c u l a r 46 p r o v i d e s t h a t s h o r t form c o n t B a c t 50480 can be 
-e^^-eta-fe^ed—by-^?regi:ottai—¥-i:c e- •Presi:derrrt---nTrdgr~crertainT~c'rnrd'rrt'grrg7' 
one of which is that it is covered by a specific AFE or Work Order. 

-We—dTJ—n-o-t-hia:ve--an AFE or-Wot'k 0 ra -5 r - fo r~work coverea~'6y~"eHe~"attached" 
contract. Please arrange to submit RFA to cover. 

— No. 0 FOLD 

— NO. 10 FOLD 

Date 1 0 - 1 3 - 7 6 Signed J - W. VJicks 

WiIsonJoi)8S 
OJVISiCN OF CVlMQtlHE JKC. • GRAYLiHE FORfJ 44^02 

[TE COPY, RETURN PINK COPY 6 7 5 



P.S. 

Seattle, Washington 
September 20, 1976 

SEP 2 11976 

Mr. D. H. Burns: 

After the below was wri t ten , I had ca l l from 
and he seemed quite reasonable and 

fa i f ly well sa t i s f ied with the Contractor 's 
bu t t r e s s . He did ask for one more thing. He 
wants the drainage which comes from behind but t res 
to go to aouth rather than to north. He wi l l 
construct catch basin and place small culvert 
under roadway a short distance so. of so. end of 
bu t t r e s s . By copy to Mr. Bacon, request he con
tac t Contractor asking him provide p l a s t i c perf. 
pipe and place it: from so, end but t ress to point 

Please refer to your file pertaining; to the slipout which occurred near 
MP 7.5 near Quendall, Washington, last January . 

The contractor has completed the work of constructing a buttress at the 
toe of slope where the slipout occurred. On September 17, I inspected 
the work with Mr. G. C. McMaster. 

The work that the contractor has done conforms to the recommendations 
of Consulting Engineer Paul Weber who inspected the site last February 
and furnished a letter report dated February 25. 

A plastic perforated pipe was placed behind the 60 feet of buttress 
constructed at toe of slope. This pipe comes from behind the buttress 
and runs along the edge of the roadway to a storm drain passing under 
the road. The pipe is exposed and may be easily damaged. I feel the 
contractor would have buried it , but he did not wish to disturb the 
earth at the toe of slope. The important thing is that the pipe carries 
Water from behind the but t ress , Once the water is free at the toe of 
slope, it matters little as far as slope stability goes whether or not the 
water gets to the storm drain. 

Trfilch
wi l l designate 
as h i s catch 
basin location. 

adjacent homeowner, wanted the buttress extended 
further to the north and to the south. It is a matter of judgment as to 
where the buttress should end. We followed Mr. Weber's recommendations, 
It is evident that there is an old rock buttress abutting the north end of 
the new but t ress . There may also be an old buttress at the sotith end 
of the new but t ress , but vegetation and earth make it difficult to find. 

In earlier letters to you, I mentioned that the ditch on the east side of 
the track should be cleaned of debris and vegetation and the ditches 
should be sloped and drained to three ctdverts in the vicinity. This 
work has not been done but should be done promptly so that water 
doesn't stand in the ditches and seep into the embankment. Please 
advise when the ditches have been cleaned and eloped. 

C. F, Intlekofer 
Director, Engineering 

cc: -MrT J . W. Wicks 
Mr. R. F . Knutson 

Mr. H. W. Bacon 
Mr. T. G. Pureell 

(b) (6)

(b) (6)

(b) (6)
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Seattle, Washington 
September 13, 1976 SEP 1 41976 

Mr. D . H . Burns: 

Please refer to your letter of September 9, file Quendall Slip Out -
MP "T.5, in regard to placement of a rOok buttress and restoration 
Of our embankment a t MP 7.5 Quendall near the home of Mr. K. 
Yoshinaka. 

We will not ask for permission to contract the work. 

Mr. BaCon met with the cpntractor today and reviewed the work at 
the site.  was there at the time. 

. . . . .. ^ 

The contractor plans to start work next Monday, September 13 and 
expects to complete the Work in the three or four days . 

C. F, Intlekofer 
Director, Engrineering 

ec: r . J . W. P7icks 
Mr. H .W. Bacon 
Mr. T. C. Pureell 
Mr. R. F . Knutson 

(b) (6)



Seatde, Washington SEP t 3 1976 WH—-'^^ 
September 9, 1976 GJM^—Jfs 

File: Slip-Out - MP 7.5 

R C R _ 

WKt„ 

V, 'AS 

CPP 

OHD. - « * -

Mr. C. F, Indekofer: 

'y//^ 

Please be referred to r iprap buttress for permanent restoration of the railroad 
hillside adjacent to IVIP 7.5, and numerous letters and meetings that you and 
Mr. Bacon have had with Mr. K. Yoshinaka. 

After his letter of June 9 complaining (rightfully so) that nothing was happening, 
Mr* Bacon worked with your office and under dateof July 31, 1976, came forth 
with details on possible courses of action. The ball apparently has been dropped 
since then, with nobody contacting and nothing going forward 
until just a few days ago when apparently we decided to accept bid of Eastlake 
Landscaping for restoration work. Now apparently there is some further delay 
and concern whether we should obtain authority to contract this work. There 
is no reason this work should not be.contracted, and hence there is no reason 
to ask about contracting it . We have always contracted work of thia sort, we 
do not have people who customarily do this kind of work, vje do not have equip
ment to routinely handle the material from its source to where we aro going to 
place it, and we need to get going. Will you kindly see that the contract is 
executed, and will you kindly see that  so advised, including 
an apology to him that there occurred a mix-up as to who would respond to him. 

I .H . Burns 
Superintendent 

cc: Mri. J , W. Wick 
IWr. H. W. Bacon 
Mr. T. G, Pureell 
Mr. R. F . Knutson 

1739-A 

(b) (6)

(b) (6)



Seattle, Washingtoiju 

Mayae^iwr" ] ^ 2 71976 /̂, 
F i l ^ Quendall, ?7a. MP 7.5 

WHM _ !.i,C 

n iM _ i r t i ^ . 

;<(;« ' 7 ^ 2 ^ ' 

Mr. D. H. Burns: f^i/ 

Please refer to your files pertaining to the landslide ^vhich occurred near 
MP 7.5 at Quendall in South Bellevue last December. 

Attached is copy of a letter dated May 21 from Attorney Jack R. Cluck who 
is attorney for property owner at the toe of slope of the landslide. 

I will reply to the questions in M T . Cluck's letter and, at this time, ask 
Mr. Bacon fo make arrangements within the next week or two to have a 
contractor place the heavier rock and restore the present r iprap as we 
have discussed ear l ier . 

I presume you have had the ditches cleaned and sloped to drain in 
accordance with the footnote on my letter of February 27 to Mr. Cluck. 

C. F . Intlekofer 
Director, Engineering 

Att. 

cc: Mr. J . W. W i c k s ^ 
Mr. H. W. Bacon 



^ 

HAY 2 71976 

Ms. Jack R. Cluck 
Houghton, Cluck, Ctoughlin & Riley 
900 Hoge Building 
Seattle, WasMngton 98104 

IMy 28, 1976 

File: Quendall, Wa. 
MP 7.5 Slides & Washouts 

Dear Mr, Cluck: 

Please refer to your letter of May 21 in regard to your file entitled 
"Relocation of Track at Pleasure Point in South Bellevue." 

I am asking our division engineer to make arrangements for a contractor 
to relocate the r iprap and place some additional heavy rock. I vfould 
expect that we should have a contractor working within six to eight 
m'eeks. 

In the matter of track relocation, we do net plan on substantially changing 
the existing track alignment. We feel that the track is presently at the 
optimum location as far as prevention of derailments and landslides are 
concerned. 

Very truly yours , 

C. F . Intlekofer 
Director, Engineering 

cc: Mr . . J , W. W i c k s ^ 
Mr, D, H. Burns 
Mr. H. W. Bacon 



BURUNGTON NORTHER;! 

m y . Q - RtC'O 

&y,P.O,=SEAnLE' REGIOM ,^g _ ^ ^ _ 

C!^^-.1.8KF..„. 
M r . J a c k Cluck F e b r u a r y 27 , 1976 ,̂ f̂̂  ĵ ĉ 
H o u g h t o n , C l u c k , Coughl in & Ri ley GJVL HEM.. , . 
900 Hoge B u i l d i n g Fi le : S l ides - MP . 5 RCR -c^^.^ 
S e a t t l e , Washington 98104 Quenda l l CPP _...WKIL.., 

-SWG. I ..DWP..„ 

Dear S i r . Cluck: RNH_;^_RMP._.. 
i l 2— .:>' 

Please refer to your letter of January 20 pertaining to the landslide near 
the residence of  at our MP 7,7 near Pleasure Point in 
South Belleuve. 

On February 23 I made an inspection of the lajidsiide with Mr. H. W. 
Bacon, division engineer, and Mr. H. E . Moore, regional engineer of 
my staff, and Mr. Paul Weber, consulting engineer - Earth Sciences. 

Mr. Weber made a thorough inspection of the landslide and as a result 
made the following recommendations: 

1. The track should not be relocated at this time, as the weight of 
additional ballast that would be required for relocation might 
adversely affect the slide. 

2. The rock at the toe of the slops should be reset when weather 
conditions permit, as it is now too wet to do this work. Water 

3 . Three or four rocks at the toe of the slide can be removed vnth 
' " ̂ t t l e risfe7 afflf thi^ wouTd perfirtir b§a^r acde^f of the roadway at 

f^e Min msKG STLKSTJU^reufa Miip § coufi-g-Gfoi. m SEfLjA snimueh to LG8G| fJJG 

aTjoAiGq rasf fpSLS MGLG gfjTj l ie poffs Hnq AeSefSfiou ju IVG q i icpea- .xpe 
ro^oftelfrTps^ffcpSa Hqls'Gsuf 'o fpe a j iqs - o ^ ^ m a b e c n o j ou i^spLnoTA 33 
']^^6pSL,8 LGboLi o|. ];spLnsTL2i. 5D- iATL- gHLir'a Bponjq ijjg|£e SDcrpGL si^oLi: 
]f'.j688i,B- .VjiGprs' B-HT-ua' guq Bgcon: Yi t scveq JB Gch'K on t i j . - £.g;:rr 

Direc t^^j j -^^g^e^^gg _ iA \n r 

(over) 

(b) (6)
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bcc : . j i r . J . W . Wicks - w / a t t . 
.-„.r-^rME.v-D,i.H-.-Burns - w / a t t . 
;:.; , . Mr.,..,H....W. Bacon - w / a t t . 
( J ' , f iJl.{-V-Kv>.!-Oi;. 

M e s s r s . Wicks , B u r n s , and Bacon: Attached is copy of Mr . Paul 
Weber ' s r e p o r t of F e b r u a r y 25. Mr . B u r n s should make ano ther effort 
to clean^the^ditches adjacent to the s l i de . Our inspect ion on F e b r u a r y 23 
showed that t h e r e were sti l l t ie b u t t s and vegetat ion in the d i t c h e s . The 

inspec t the s l ide no l e s s than once each month, and if t h e r e i s any c h a n g e , 
he should r e p o r t it to u s . 

cps fO(" '-yi fjTS ?=Trtb6 • 
We will make afra 'ngements with a contractor in ea r ly summer to r e se t the 
ex i s t ing rock and add addi t ional rock at the toe of s lope . 
% • ,°V'̂ e<?' Ol.. rorfji LocKa sr, zw-̂  lo-a oj. jfje eriqe GSIJ- pe -.fii.-.'iMvsq /.Airg 

CFI 
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5- ,IJf*> E'OCK -J T '" ros ei FTiF; sjobe tjpOf?jq DP I=G:̂ G|- ;Aps5.jj fcsf;e£i.mr. 

••jq.KGi.-i::Cr̂ h am?G4: ipti Rnqs-
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pQuI r. weber 
consulting eng inee r -eo r th sciences 

February 25, 1976 

Burlington Northern 
Central Building 
Seattle, Washington 

Attention: Mr. Charles Intlekofer 

Embankment Slip-Out 
Mile Point 7.5 
Renton to Snohomish Line 

Gentlemen:: 

This writer inspected the site of an Embankment Slip-Out which occurred 

near Mile Point 7.5 on the Renton to Snohomish Line in the first week of 

December 1975. This report presents my evaluation of the current situation. 

The track in this area is in a sidehill cut situated about 30 feet above 

the yard level of lakeside residences. The earth movement affected a section 

of track about 100 feet long. The downset of the slip-out was 5 to 6 feet; a 

bulge at the toe extended 2 to 3 feet into a driveway area that serves the 

lakeside residents. The toe of the slope in this area is protected by a 

rockery which rises about 10 feet above the driveway level. 

Immediately after the slide, the track grade was relocated 6 feet East and 

placed on a new ballast fill. Approximately 555 tons of ballast were placed in 

this operation. In addition, the culvert drainage area was rehabilitated to 

assure adequate drainage immediately uphill from the slip-out. 

The immediate concerns are as follows: 

1. Should the track grade be relocated farther yet to the East? 

2. How should the slip-out be stabilized? 

3. What auxiliary procedures are called for? 

In my opinion, the track grade should not be relocated at this time. The 

555 tons of new ballast already placed since the slip-out has added additional 

driving load to the top of the slope, probably reducing the overall stability 

• 1200 wesLJoke ove. north/seottle. wo. 98109/(206) 283-0180 
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of the area. The addition of at least an equal quantity (and probably more) 

ballast to relocate the track another 6 feet East will further aggravate the 

stability here. 

The slip-out should be stabilized by re-establishing the rockery at the 

toe of the slope along the access drivev/ay. When weather conditions permit, 

the rockery should be removed and replaced using large riprap for the first 

course of rocks. These first pieces should be 3 to 4 feet on a side. The 

remaining rocks already present can then be re-fitted to produce a new stable 

rockery. After the first course of heavy rocks is placed, a trench should be 

constructed behind these and fitted with a perforated metal drain line. The 

drain line should be backfilled with graded gravel and protected from infil

tration of fines with a selected material. 

In the meantime, the temporary drainage at the top of the slip-out has 

improved the situation so that the material will probably remain stable through

out the remaining wet season. At little risk, a few rocks at the toe of the 

slip-out can be removed to open the driveway area for vehicle clearance. 

It would be advisable to inspect this area every few weeks to assess the 

condition of the slip-out. If the embankment starts to move again, it may be 

necessary to take emergency construction measures. Otherwise, construction 

should be delayed until the drier period since water is now issuing from the 

slope in the rockery region at the toe. 

The track drainage area on the East side is somewhat impeded by blackberry 

and phraetophile growth. These areas should be cleared so that the drainage is 

V7ell established in the upslope area of the track. 

These are my present comments regarding the condition of this slip-out. 

If you have any further questions, or if the conditions deteriorate, please 

call me at once. 

Respectfully submitted, 

Paul R. Weber, P.E. 

poul r. weber 



Seattle, Washington 
June 10, 1976 
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Mr. C. F . Intlekofer: 

In the course of doing other work in the vicinity, I was contacted by 
Pleasure Point Lane near MP 8 at Quendall, 

Washington. 

 is desirous of removing material to permit the construction 
of a retaining wall and thereby provide additional parking and turnaround 
space near his residence. 

informed that I would be very much against disturbing: pur 
e m B ^ n k n ^ r ^ a t n u s ' ' p o i i ^ r ™ ° ' ' ' ' ' ^ 

I further indicated to that if he wished to spend the money 
he could engage a competent engineer to design a retaining wall and 
outline the procedures under which the retaining wall would be constructed 
for our review. 

As a matter of information we are on quite a high fill at this point and the 
soil is rather sandy in nature , and thereby would run freely. I feel that 
if the ground were disturbed we would be in for a lot of trouble. 

The purpose of this letter is merely to advise all concerned of a request 
that may be submitted by and the precautions that we should 
take in considering his request . 

H .W. Bacon 
Engineer, Division 

cc: Mr. D. H. Burns 
Mr. R. F . Knutson 
Mr. T. G. Pureell 

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)




